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*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 24 $521,206.37ADAMS & SMITH INC $26,060.32 $495,146.05 04/17/2003
SP-0020(1)0                     SR-20, I-15 TO SR-89                               2 $1,702,336.32AMES CONSTRUCTION INC $85,116.82 $1,617,219.50 04/09/2003
STP-1670(2)5                    NOTOM ROAD            7 ($6,423.63)BROWN BROTHERS CONSTRUCTION CO. ($26,629.87) ($6,423.63) 04/15/2003
BRO-LC49(27)                    SP. FK. RIV. POWERHOUSE RD. SE OF 1 $36,985.00BUILD INC $1,849.25 $35,135.75 04/10/2003
NH-0040(40)86                   US-40, 300 EAST DUCHESNE. TO ANTE 1 $75,285.50BURDICK PAVING $3,764.28 $71,521.22 04/23/2003
HPP-0091(9)28                   CACHE VALLEY HWY; US-91 AT 1400 & 4 $32,729.01CACHE VALLEY ELECTRIC CO $1,636.45 $31,092.56 04/10/2003
SP-0089(66)229                  SR-89, ROTOMILL, OVERLAY, & SEAL C 7 $7,930.84X ROCK PRODUCTS INC (STAKER & PARSO ($51,259.89) $7,930.84 04/21/2003
STP-0089(46)413                 SR-89 AT BEAR LAKE MARINA              2 $19,158.04FLARE CONSTR INC $957.90 $18,200.14 04/03/2003
STP-1100(2)0                    WATERY LANE; SR-13 TO 600 NORTH 2 $203,095.25 $10,154.76 $192,940.49 04/17/2003
NH-0040(38)60                   US-40; CURRANT CREEK TO TABIONA 8 $18,508.07FREHNER CONSTR CO INC ($48,663.66) $18,508.07 04/07/2003
OLY-0001(004)                   SILVER CREEK JCT  & UTAH OLYMPIC 18 $49,855.37 ($94,998.33) $49,855.37 04/07/2003
SP-215-9(47)22                  I-215 TO I-80 COLLECTOR                      1 $110,837.38GATEWAY COMPANY THE $5,541.87 $105,295.51 04/16/2003
STP-2082(6)11                   HIGHLAND DRIVE 4500 SOUTH TO 330 4 $429,207.89GENEVA ROCK PRODUCTS INC $21,460.39 $407,747.50 04/28/2003
STP-2120(2)1                    6200 SOUTH AT 4800 WEST                   1 $105,248.40 $5,262.42 $99,985.98 04/03/2003
BRO-LC49(62)                    12900 S. ON 6250 W. OVER STRAWBER 1 $71,255.27GERBER CONST INC $3,562.76 $67,692.51 04/07/2003
SP-15-3(4)125                   STRUCTURE D-648; OVER I-15 PINE C 3 $0.00 ($5,354.58) $0.00 04/01/2003
*NH-0089(29)393                 LOGAN CANYON, TONY GROVE TO FR 20 $23,789.30GILBERT WESTERN CORP $1,189.47 $22,599.83 04/30/2003
*IBHF-80-3(134)102              I-80 OVER UPRR, NORTH OF BLACKRO 4 $624,561.85GRANITE CONSTRUCTION CO OF UT $31,228.09 $593,333.76 04/23/2003
*NH-HPP-15-6(135)266            I-15 WIDENING/UNIVERSITY AVENUE I 42 $93,253.42 $0.01 $93,253.41 04/10/2003
IM-15-8(103)379                 I-15; ELWOOD TO WEST TREMONTON 1 $407,771.95 $20,388.60 $387,383.35 04/07/2003
IM-15-8(98)342                  I-15; 31ST STREET TO 450 NORTH, OG 8 $31,310.55 $0.00 $31,310.55 04/28/2003
OLY-0001(009)                   UTAH OLYMPIC OVAL PARK & RIDE LO 8 $3,550.50 ($5,840.84) $3,550.50 04/21/2003
STP-0006(13)202                 SR-6; SKYVIEW TO WHITE RIVER ROA 4 $81,227.44 ($50,904.40) $81,227.44 04/01/2003
STP-2044(1)9                    1300 EAST; 7900 SOUTH TO 7500 SOU 6 $130,312.33 $6,515.62 $123,796.71 04/03/2003
*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HW 9 $1,791,436.00GRW DESIGN BUILDERS $89,571.80 $1,701,864.20 04/21/2003
SP-0241(1)1                     SR-241 AT I-15 SB RAMPS (LINDON EX 2 $52,586.07HAMILTON BROS ELECTRIC INC $2,629.30 $49,956.77 04/08/2003
CM-9999(233)                    LAYTON AREA SIGNAL COORDINATIO 3 $107,373.83HIDDEN PEAK ELECTRIC CO INC $5,368.69 $102,005.14 04/17/2003
SP-9999(634)                    THREE INTERSECTIONS IN REGION TW 1 $50,911.74 $2,545.59 $48,366.15 04/08/2003
STP-0012(6)59                   ESCALANTE CITY MAIN STREET IMPR 7 $10,276.23 $513.81 $9,762.42 04/23/2003
ISTP-15-6(138)277               I-15 LEHI INTERCHANGE LANDSCAPIN 7 ($5,306.47)HILLS CONSTRUCTION ($8,422.89) ($5,306.47) 04/29/2003
SP-9999(607)                    SR-36, SR-48,  SR-112 &  SR-196 3 ($2,682.73)INTERMOUNTAIN SLURRY SEAL INC ($49,584.32) ($2,682.73) 04/07/2003
SP-9999(631)                    SR-6 AND SR-132 JUAB COUNTY CHIP 4 $0.00 ($19,287.73) $0.00 04/07/2003
SP-0056(3)56                    I-15 TO IRON SPRINGS 1 $229,305.58INTERSTATE ROCK PRODUCTS INC $11,465.28 $217,840.30 04/01/2003
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STP-0006(12)172                 VMS PROJECT IN SPANISH FORK CAN 5 $6,161.00ITS ENGINEERS & CONSTRUCTORS $0.00 $6,161.00 04/02/2003
SP-15-7(162)312                 800 NORTH TO 1400 NORTH, WEST SI 5 $13,980.60J D MCNEIL CONST INC $699.03 $13,281.57 04/30/2003
*IM-NH-15-5(31)200              I-15, SEVIER RIVER NORTHWARD 12 $105,944.25LAFARGE NORTH AMERICA INC $5,297.21 $100,647.04 04/03/2003
SP-0191(37)49                   SR-191 5 $8,643.33LEGRAND JOHNSON CONST CO ($58,135.60) $8,643.33 04/15/2003
STP-0030(14)97                  SR-30 AT BEAVER DAM INTERSECTIO 2 $113,292.49 $5,664.62 $107,627.87 04/08/2003
*HDP-9124(003)                  CHERRY HILL INTERCHANGE 33 ($154.60)MEADOW VALLEY CONTRACTORS ($262,815.00) ($154.60) 04/15/2003
*IM-15-2(38)61                  NORTH CEDAR CITY INTERCHANGE 22 $43,724.47 $0.00 $43,724.47 04/15/2003
*IM-NH-215-9(102)10             I-215; REDWOOD ROAD TO 300 EAST 6 $905,632.66 $45,281.63 $860,351.03 04/16/2003
NH-0006(8)177                   SR-6, BILLIES MOUNTAIN 19 $280.98 ($119,444.50) $280.98 04/07/2003
STP-0130(1)4                    SR-130, CEDAR CITY 4 $6,091.28PROGRESSIVE CONTRACTING INC $304.56 $5,786.72 04/09/2003
BRO-LC35(113)                   JORDAN RIVER AT 1100 WEST 1100 SO 7 $6,833.21RALPH L WADSWORTH CONSTR CO INC $0.00 $6,833.21 04/15/2003
STP-0068(14)49                  SR-68; REDWOOD RD. AT 7500 SOUTH 4 $137,964.82 $6,898.24 $131,066.58 04/02/2003
STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREE 17 $845,321.96 $42,266.10 $803,055.86 04/17/2003
STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREE 16 $562,500.67 $28,125.03 $534,375.64 04/01/2003
STP-BRF-0089(31)362             COLD SPRINGS BRIDGE 14 $29,749.01 $0.00 $29,749.01 04/03/2003
STP-BRF-0089(31)362             COLD SPRINGS BRIDGE 15 $30,510.78 $0.00 $30,510.78 04/17/2003
STP-BRF-0126(3)14               SR-126; 1800 SOUTH TO 12TH STREET 26 $106,998.72 $5,349.94 $101,648.78 04/21/2003
SP-80-3(64)124                  1700 E OVER I-80 1 $7,500.00RESTRUCTION CORPORATION $0.00 $7,500.00 04/15/2003
SP-9999(640)                    FLAGGING SERVICE IN PRICE DISTRIC 9 $2,475.00S O S STAFFING SERVICES $123.75 $2,351.25 04/21/2003
SP-9999(557)                    REGIONWIDE IN REGION TWO 18 $1,152.00SAGELAND SERVICES INC. $57.60 $1,094.40 04/07/2003
SP-9999(618)                    FOUR LOCATIONS IN REGION 3           3 $31,016.45SORENSEN (CRAIG F) CONSTRUCTION INC ($11,302.92) $31,016.45 04/15/2003
SP-9999(637)                    CONTRACT FLAGGING IN RICHFIELD D 3 $3,937.80SOS STAFFING SERVICES $196.89 $3,740.91 04/09/2003
SP-9999(651)                    FLAGGING SERVICE IN REGION THRE 6 $7,389.93 $369.50 $7,020.43 04/02/2003
SP-9999(651)                    FLAGGING SERVICE IN REGION THRE 7 $4,958.10 $247.91 $4,710.19 04/24/2003
SP-0126(8)0                     SR-126;FROM I-15 TO SR-107 4 $6,460.00AKER & PARSON COS INC DBA JACK B PAR $323.00 $6,137.00 04/08/2003
STP-0165(1)4                    SR-165; HYRUM TO NIBLEY 3 $294,189.70 $14,709.49 $279,480.21 04/24/2003
HPP-NH-0036(6)63                SR-36; MILLS JCT. ( SR-138) TO I-80 14 $104,587.66AKER & PARSON COS INC DBA STAKER PA ($45,000.00) $104,587.66 04/24/2003
NH-0006(22)247                  SR-6; WELLINGTON MAIN STREET TO 4 $0.00 ($35,650.58) $0.00 04/07/2003
SP-15-7(155)316                 I-15, NORTH INITIAL PROJECT, I-215 TO 32 ($1,017.39) ($274,368.31) ($1,017.39) 04/07/2003
STP-0132(7)9                    SR-132; MILLARD/JUAB CO LINE TO SA 2 $212,698.12 $10,634.91 $202,063.21 04/02/2003
STP-2906(3)0                    4800 WEST; CEDAR HILLS DR. TO ALP 3 $199,110.26 $9,955.51 $189,154.75 04/15/2003
NH-0040(41)99                   US-40, ANTELOPE CREEK TO RP 110.3 1 $83,226.68W W CLYDE & CO $4,161.33 $79,065.35 04/28/2003
*STP-BRF-0009(3)11              BRIDGE OVER VIRGIN RIVER EAST OF 11 $932,342.50WADSWORTH BROS CONST CO INC $46,617.13 $885,725.37 04/07/2003
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SP-0068(14)47                   REDWOOD ROAD; 10400 SOUTH TO 90 6 $408,447.26WESTERN QUALITY CONCRETE INC $20,422.36 $388,024.90 04/09/2003
STP-0172(6)3                    5600 WEST.; 4100 SOUTH TO 3300 SOU 19 $53,286.94 $0.00 $53,286.94 04/15/2003

Totals $11,697,640.09($583,174.20)$12,282,129.31
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